COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 22/ 2019

ESTI MATE SUMVARY 10: 43: 31
CONTI D C20684 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20684- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.5 DAYS TI ME ALLOW 120 WORK DAYS
US 491 MP 36.8-MP 53. 74 PERCENT TIME:  17.08 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. NHPP4912- 007
US 491 MP 36.15- MP 53. 74
NAMVE OF ROAD:
PRQIECT COUNTI ES: MONTEZUVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 20/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 11/ 15/ 2018 DATE WORK BEGAN
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,975, 141.91 PARTI Cl PATI NG $ 736, 738. 47 $ 736, 738. 47
AWARD PRQIJECT AMT: $ 10, 956, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 6. 15% TOTAL EARNI NGS 736, 738. 47 736, 738. 47
FUNDS AVAI LABLE: $ 11, 238, 403. 44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 736, 738. 47 736, 738. 47
TOTAL CLAI VS $ 0.00 RETAI NAGE -17, 168. 61 -17, 168. 61
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 719, 569. 86 719, 569. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 719, 569. 86 719, 569. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 719, 569. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQJECT: NHPP4912- 007 ESTI MATE NO 0001 10: 43: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 2,901.34
2,901. 34000 1. 000 2,901. 34
0010 202-00035 Renoval of Pipe 70. 000 0. 000
LF 70. 000 1, 929. 20
27.56000 70. 000 1,929. 20
0015 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 309. 17
309. 17000 1. 000 309. 17
0020 202-00090 *Rermoval of Delineator 559. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
0025 202-00220 Renpval of Asphalt Mat 646. 000 0. 000
Sy 646. 000 13,721.04
21. 24000 646. 000 13,721.04
0030 202-00240 *Rermpval of Asphalt Mat (Pl aning) 8, 000. 000 0. 000
sy 726. 000 2,896.74
3.99000 726. 000 2,896.74
0035 202-00810 Renoval of Ground Sign 61. 000 0. 000
EACH 0. 000 0. 00
135. 40000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 150. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0045 202-04002 Cean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
2,366.27000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 953. 000 0. 000
cY 2,953. 000 68, 952. 55
23. 35000 2, 953. 000 68, 952. 55
0055 203-00050  Unsuitable Material 35. 000 0. 000
cY 17. 000 1,169.77

68. 81000 17. 000 1,169. 77



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0001 10: 43: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
121. 11000 0. 000 0. 00
0065 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
156. 88000 0. 000 0.00
0070 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
99. 44000 0. 000 0. 00
0075 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
327.50000 0. 000 0.00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
36. 35000 0. 000 0. 00
0085 206- 00000 Structure Excavation 51. 000 0. 000
cY 51. 000 1, 847.22
36. 22000 51. 000 1,847.22
0090 206- 00060 Structure Backfill (Special) (FlowFill) 38. 000 0. 000
cY 19. 000 3, 059. 38
161. 02000 19. 000 3, 059. 38
0095 207-00210 St ockpi l e Topsoi | 158. 000 0. 000
cY 158. 000 6, 389. 52
40. 44000 158. 000 6, 389. 52
0100 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 0. 000
LF 174. 000 723.84
4.16000 174. 000 723. 84
0105 208-00020 *Silt Fence 1, 230. 000 0. 000
LF 1, 148. 000 2,089. 36
1.82000 1, 148. 000 2,089. 36
0110 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 700. 34

700. 34000 1. 000 700. 34



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0001 10: 43: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,004. 48000 0. 000 0. 00
0120 208-00103 *Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0.00
0125 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
136. 80000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
195. 32000 0. 000 0.00
0135 208-00207 *Erosi on Control Managenent 30. 000 0. 000
DAY 6. 000 4,095. 96
682. 66000 6. 000 4, 095. 96
0140 210-00012 *Reset Mailbox Structure (Type 2) 47.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0145 210-00014  *Reset Mailbox Structure (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0155 210-04200  *Adjust Cuardrail 2,975. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
778. 92000 0. 000 0. 00
0165 212-00032  *Soil Conditioning 1. 000 0. 000
ACRE 0. 000 0. 00

6, 606. 30000 0. 000 0. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQIECT NHPP4912- 007 ESTI MATE NO 0001 10: 43: 31
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0170 213-00004 *Mil ching (Weed Free Straw) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 382. 40000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
5. 82000 0. 000 0. 00
0180 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 270. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 19000 0. 000 0. 00
0185 304-02000  Aggregate Base Course (Cl ass 2) 3, 700. 000 0. 000
TON 3, 629. 650 112, 809. 52
31. 08000 3, 629. 650 112, 809.52
0190 304-06000 Aggregate Base Course (Cl ass 6) 2, 000. 000 0. 000
TON 1,992. 340 90, 053. 77
45. 20000 1, 992. 340 90, 053. 77
0195 304-09014  Aggregate Base Course (Special) 7,270. 000 0. 000
TON 0. 000 0. 00
37. 64000 0. 000 0. 00
0200 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 46, 581. 000 0. 000
TON 0. 000 0. 00
112. 76000 0. 000 0. 00
0205 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,729. 000 0. 000
TON 1, 390. 410 164, 527. 22
118. 33000 1,390.410 164, 527.22
0210 403-36721 Hot M x Asphalt (Grading ST)(75)(PG 58-28) 35, 717. 000 0. 000
TON 0. 000 0. 00
82. 24000 0. 000 0. 00
0215 411-10255 Enulsified Asphalt (Sl ow Setting) 58, 697. 000 0. 000
GAL 230. 000 584. 20
2.54000 230. 000 584. 20
0220 503-00024 *Drilled Caisson (24 Inch) 36. 000 0. 000
LF 0. 000 0. 00

229. 00000 0. 000 0. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0001 10: 43: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10180 18 Inch Corrugated Steel Pipe 80. 000 0. 000
LF 80. 000 5, 566. 40
69. 58000 80. 000 5, 566. 40
0230 603-10360 36 Inch Corrugated Steel Pipe 16. 000 0. 000
LF 16. 000 4,134.72
258. 42000 16. 000 4,134.72
0235 603-30018 18 Inch Steel End Section 2.000 0. 000
EACH 2.000 1,641.74
820. 87000 2.000 1,641. 74
0240 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 2.000 2,301. 66
1, 150. 83000 2.000 2,301. 66
0245 607-11525  *Fence (Plastic) 620. 000 0. 000
LF 620. 000 1,618. 20
2.61000 620. 000 1, 618. 20
0250 612-00001 *Del i neator (Type I) 490. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0. 00
0255 612-00002  *Delineator (Type II) 71.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0260 612-00003 *Del i neator (Type II1) 1. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0.00
0265 612-00003  *Delineator (Type IIl) 4. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0270 613-00100 *1 Inch Electrical Conduit 30. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 613-00206 *2 Inch Electrical Conduit (Bored) 270. 000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

613-07060

613-10000

614-00011

614- 00012

614-01512

614- 01522

614-01575

614- 01578

614-10110

614-72873

614- 80385

C20684
20684-BI D
NHPP4912- 007

ROADWAY

*Pul |

*Wring

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

*LED Warning Sign System (_Signs) (Install

*Loop Detector Wre Prefabricated (Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

Box (18"x30"x18") Deep

(Cass I)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) ( Socket)

Support

(2-1/2 Inch Round NP-40) (Post)

Suppor t

(2-1/2 Inch Round NP-40)(Slipbase)

Only)

Only)

*Runble Strip

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
869. 00000
1. 000
LS
3, 000. 00000
558. 000
SF
18. 00000
1, 059. 000
SF
22. 00000
535. 000
LF
15. 00000
46. 000
EACH
95. 00000
167. 000
LF
16. 00000
14. 000
EACH
229. 00000
1. 000
EACH
520. 00000
148. 000
LF
22. 00000
79, 369. 000
LF

0. 09000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 05/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:43: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0001 10: 43: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-84455 *Traffic Signal Pedestal Pole (Install Only) (20 FT 6. 000 0. 000
Al umi num
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 23, 004. 00
30, 672. 00000 0. 750 23, 004. 00
0345 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 164, 451. 35
657, 805. 38000 0. 250 164, 451. 35
0350 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 250 900. 00
3, 600. 00000 0. 250 900. 00
0355 627-00013  *Pavenent Marking Paint (H gh Build) 3, 000. 000 0. 000
GAL 0. 000 0. 00
17. 33000 0. 000 0. 00
0360 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 6, 000. 000 0. 000
GAL 0. 000 0. 00
17. 33000 0. 000 0. 00
0365 627-30405  *Preformed Thernopl astic Pavement MarKking 3, 500. 000 0. 000
(Word- Synbol ) (Inlaid) - 0. 000 0.00
7.00000 0. 000 0. 00
0370 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 700. 000 0. 000
Line) (Inlaid)
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 7, 500. 000 0. 000
HOUR 706. 500 15, 543. 00
22.00000 706. 500 15, 543. 00
0380 630-00001 *Pilot Car Qperation 1, 000. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0385 630-00007 *Traffic Control Inspection 44.000 0. 000
DAY 14.000 1, 400. 00

100. 00000 14. 000 1, 400. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20684- Bl D
PRQIECT NHPP4912- 007 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 120. 000
DAY
725. 00000
0395 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000
EACH
35. 00000
0400 630-80342 *Construction Traffic Sign (Panel Size B) 132. 000
EACH
35. 00000
0405 630-80344 *Construction Traffic Sign (Special) 54. 000
SF
10. 00000
0410 630-80355 *Portabl e Message Sign Panel 5. 000
EACH
3, 000. 00000
0415 630- 80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
750. 00000
0420 630-80360 *Drum Channel i zi ng Devi ce 200. 000
EACH
25. 00000
0425 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000
EACH
45. 00000
0430 630-80380 *Traffic Cone 500. 000
EACH
4.00000
0435 630-80511 Mbbi | e Pavenent Marking Zone 1. 000
LS
6, 500. 00000
0440 700-70010 F/ A M nor Contract Revisions 80, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
21. 000
21.000

0. 000
3. 000
3. 000

0. 000
33. 000
33. 000

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 000
20. 500
20. 500

0. 000
6. 000
6. 000

0. 000
62. 500
62. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 22/ 2019

15, 225

105

1,155

7,500

512

270.

250.

00

00

.00

00

.00

.00

.00

10:43: 31

AMOUNT

15, 225

105

1, 155

7,500

512

270.

250.

00

00

00

.00

00

.00

50

00

00

.00

.00



CONTI D:

C20684
20684-BI D
NHPP4912- 007

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 05/ 22/ 2019

CAT NO0200

0445 700-70011

0450

700-70012

0455

700- 70014

0460

700- 70016

0465

700- 70019

0470

700- 70023

0475

700- 70082

0480

700- 70380

0485 700- 70589

CAT NO0400

0490 620-00002

| TEM
DESCRI PTI ON
ROADWAY
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A I ncentive (Snoothness)

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

ESTI MATE NG 0001 10: 43: 31
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA -129. 110 -129. 11
1. 00000 -129. 110 -129. 11
400, 000. 000 0. 000
FA 4, 876. 790 4,876.79
1. 00000 4,876.790 4,876.79
17, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $11,944,533.59$  729,086.39% 729, 086. 39
1.000 0. 000
EACH 0. 250 6, 652. 08
26, 608. 32000 0. 250 6, 652. 08



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

CONTI D: C20684
PCN: 20684-BI D ESTI MATE RUN 05/ 22/ 2019
PRQJECT: NHPP4912- 007 ESTI MATE NGO 0001 10: 43: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 250 1, 000. 00
4,000. 00000 0. 250 1, 000. 00
CAT 0400  CURRENT AMI $ 30, 608.32% 7,652.08% 7,652. 08
PRQIECT TOTAL CURRENT AMI $11,975,141.91$  736,738.47$% 736, 738. 47



